

Cake Store E-commerce Project Timeline

This document outlines the estimated project timeline assuming a work schedule of 4 hours per day.

Estimated Total Duration: 10–12 Weeks

Breakdown:

- Planning: 2 weeks
- UI/UX Design: 2–4 weeks
- Frontend Development: 3–5 weeks
- Backend Development: 2–4 weeks
- Admin Panel: 2 weeks
- Database Setup: 1–2 weeks
- Testing: 2 weeks
- Deployment: 3–5 days

Gantt Chart:

